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ICC Staff Data Request

ENG 1.36 When will Enbridge begin negotiating on price with lllinois landowners?

Response prepared by:

Name: Dale Burgess
Title: Director Southern Access

Address: 10201 Jasper Ave.
Edmonton, AB T5J 3N7

Enbridge plans to begin detailed discussions for fair compensation offers in acquiring right-
of-way easements for its Southern Access Expansion project in the state of lllinois in
November 2006. Enbridge proposes to start its negotiation process with the use of
options as the bases for the compensation offers. Negotiating land rights for a proposed
pipeline project means working with the landowners through a multi-stage negotiation
process, with a goal to secure land rights for the most practical pipeline routing location
and to pay a fair compensation for such land rights. Enbridge believes that this multi-stage
process of discussions, bargaining, and negotiating with its landowners provides the
platform necessary to demonstrate good faith negotiations throughout the entire process
with its landowners. Enbridge has been and continues to be heavily engaged in
discussions and bargaining negotiations with its landowners as the preliminary pipeline
routing is confirmed through survey consents, environmental assessments, and landowner
/stakeholder involvement. Further details will be provided in Enbridge's evidentiary
submissions.




lllinois Commerce Commission

Response to Second Data Request dated September 28, 2006
Enbridge Energy

Docket No. 06-0470, as amended

Page 2 of 9

ICC Staff Data Request

ENG 1.37 If the response to ENG 1.36 is contingent on some other event, such as an order
from another governmental body, provide an explanation including a description
of the event, the identity of the governmental body, the time frame of the event,
current status, and likely outcome.

Response prepared by:

Name: Dale Burgess
Title: Director Southern Access

Address: 10201 Jasper Ave.
Edmonton, AB T5J 3N7Y

Landowner negotiations are not contingent upon any federal, state, or local agency
approval process. As noted, Enbridge has been in discussions with landowners for a
substantial period on various matters. The stages of the negotiations are dependent upon
events such as data gatherings, route analysis, landowner identification and notification,
etc., events Enbridge has actively underway. However, it is noted that a final agricultural
protection and mitigation plan has not get been signed with the lilinois Department of
Agriculture for the Manhattan-to-Streator segment. It is expected that this agreement will
mirror the existing such agreement for the Stage Il route (agreement requires waiting
period before contacting landowners).
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ICC Staff Data Request

ENG 1.38 If the date given in response to ENG 1.36 is after the discovery phase of this
proceeding, explain how Enbridge can demonstrate that it has negotiated in
good faith with lllinois landowners?

Response prepared by:

Name: Dale Burgess

Title: Director Southern Access

Address: 10201 Jasper Ave.
Edmonton, AB T5J 3N7

As explained in ICC Data Request ENG 1.36, Enbridge will begin detailed discussions for
negotiating fair compensation offers on in November 2006. This date falls well within the
timeframe of the discovery phase in this proceeding. Enbridge fully anticipates and
believes that its landowner negotiations will proceed in a positive manner to acquire land
rights through voluntary arrangements with its landowners. Enbridge will keep the Staff
informed of its progress and will provide detailed information in its evidentiary submissions
and via supplements to this response.
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ICC Staff Data Request

Eng 1.39 Explain the criteria Enbridge will use when selecting contractors for the
construction of the pipeline. In particutar, explain how Enbridge will evaluate a
contractor's safety record. Include any RFP forms, decision matrices, or other
evaluation tocls that Enbridge will use.

Response prepared by:

Name: Dale Burgess

Title: Director Southern Access

Address: 10201 Jasper Ave.
Edmonton, AB T5J 3N7

All bidding contractors will have to pass certain minimum gualifications to be considered for the
construction contract. Enbridge will ensure each bidding contractor meets the following pre-bid
criteria and these criteria are included when sending requests for bids to the list of contractors:

« Worker drug testing plan and results of drug and alcohol testing audits as required and
posted in the management systems for pipeline contractors and as required by 49 CFR
Part 199.

» Safety Training verified through ISNetworld RAVS (review and verification service).
Contractor must achieve 100% compliance with tasks and sub tasks being bid.

» Acceptable worker safety record as evidenced by Lost time accident rate verified by
current EMR, typically under 1.00. Detailed explanation required if over 1.00

« Operator Qualification (OQ) certification for covered work (as required under 49 CFR
Part 195 for federal regulation of pipelines) as listed through |SNetworld

s Adequate financial strength to fund that portion of the project being bid as demonstrated
by D&B reports and/or Audited Financial Reports and/or Bonding ability .

« Bidding contractors (and/or supervisory and executive personnel) must have experience
in the construction of 42" pipelines, have a demonstrated record of and commitment to
safety, high quality workmanship, and adherence to schedules.

« Assessment of bidding company access to sufficient resources to complete the portion
of the project being bid.

Once bids are received, Enbridge examines the various bids and award the project work to
those contractors that best meet Enbridge’s needs with respect to workmanship, safety,
schedule, and cost.

Enbridge has not yet awarded work to the contractor for the expansion work in Illinois.
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1CC Staff Data Request

ENG 1.40 If both the Keystone and the Enbridge pipelines are approved and constructed, is
there currently enough demand for supplies in lllinois and nearby areas to
operate both pipelines near capacity? Explain the basis for this answer.

Response prepared by:

Name: Dale Burgess

Title: Director Southern Access

Address: 10201 Jasper Ave.
Edmonton, AB T5J 3N7

The total refining capacity accessible by the Southern Access Expansion and the Keystone
pipeline exceeds 3 million barrels per day (b/d). The Great Lakes region, with a refining
capacity of over 1,200,000 b/d, is primarily served by Enbridge, although the Keystone pipeline
can also physically supply the area at a significantly higher transportation cost. As detailed in
Table 1, current Canadian crude runs in the Great Lakes region are about 650,000 b/d, leaving
a potential of up to 450,000 b/d for additional Canadian crude runs in the region, based on
current refinery capacities. Ultimate incremental Canadian crude demand may be higher, as
Sunoco has indicated that it intends to expand its Toledo refinery by 40,000 b/d.' More
recently, BP has announced that it is in the final planning stages of a $3 billion investment to
increase the Canadian crude processing capacity of its Whiting refinery by some 260,000 b/d.?

In addition to the refineries listed for the Great Lakes area, there is another 450,000 b/d of
refinery capacity located in the Canadian province of Ontario, plus a 67,000 b/d refinery in
western Pennsylvania, that are also supplied via the Enbridge system. The Ontario refineries
receive crude from both Western Canada, via Enbridge, and the East via the Portland/Montréal
Pipeline. This latter pipeline originates in Portland, Maine, where waterborne crude deliveries
are made. Through May 2006, the Ontario refineries received approximately 112,000 b/d of
crude from the East.® Thus, there is also the potential for higher Western Canadian crude runs
in Ontario.

The Lower Midwest region, encompassing the southern parts of lllinois, Indiana, and Ohig, has
a total refining capacity of about 960,000 b/d, but only processes approximately 100,000 b/d of
Canadian crude. Both the Enbridge, via Mustang, and Keystone pipelines can supply the Lower
Midwest region. The owners of the three largest refineries this region are all engaged in efforts
to increase the refinery capabilities to process Canadian crude. ConocoPhillips has indicated
that it plans to both expand and upgrade its Wood River refinery (306,000 b/d) to process more

! SBunoco’s 2005 Annual Report, Page 25.
BP Global website - Press releases: Release date 20 September 2006, “BP
Plans $3 Billion Project to Refine More Canadian Heavy ©il in the
U.8. Midwest”
} Statistics Canada, Catalogue No. 45-004-XIE, “The Supply and Disposition of
Refined Petreoleum Products in Canada, May 2006.
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Canadian crude.* Marathon has indicated that it is studying a 150,000 b/d expansion at its
Robinson refinery to process Canadian crude, and an upgrade to the Catlettsburg refinery to
enable it to run up to 170,000 b/d of Canadian crude.” In addition to the regional refineries, the
66,000 b/d Pegasus pipeline transports Canadian crude from Patoka, a crude pipeline hub
located in southern lllinois, to the U.S. Gulf Coast.

The Mid-Continent region has a refining capacity of approximately 850,000 b/d, and processed
only about 50,000 b/d of Canadian crude through July 2006. The Enbridge pipeline can supply
this region via the Spearhead pipeline, whereas the Keystone pipeline would have to construct a
lateral pipeline from the main line to the Wood River area to reach the Mid-Continent. In
addition to the refineries listed, there are two more refineries in the region with a capacity
totaling about 240,000 b/d that may become accessible to Canadian crude if local pipeline
connections are made. As is the case in the Great Lakes and Lower Midwest regions, refiners
in the Mid-Continent are also taking action to increase their capability to process Canadian
crude. ConocoPhillips is adding a new coker to its Borger refinery, and has indicated that a
major source of feedstock will be crude from Canada.® Frontier is spending $150 million at its E
Dorado refinery to increase crude runs and expand the capability to process heavy crude,
presumably from Canada.”

The refineries in the regions accessible by the Enbridge and Keystone pipelines have a total
refining capacity of over 3,000,000 b/d, but currently process 800,000 b/d of Canadian crude.
Subtracting the production of local Midwestern crude (439,000 b/d in 2005), this leaves a
potential market demand for Canadian crude of over 1,500,000 b/d. In addition, there is
additional potential demand for Canadian crude in Ontario that is in addition to these figures. In
contrast, the combined capacity of the Enbridge Southern Expansion and the Keystone pipeline
is about 800,000 b/d. In summary, the potential Canadian crude demand can comfortably
support both the Enbridge and Keystone pipelines.

ConocoPhillips 2005 Annual Report, Energy Investments for the Future, Page
17.

Marathon’s Sanford C. Bernstein Strategic Decisions Conference, June 2,
2006, Presgented by President and CEO, Clarence P. Cazalot, Jr.,
Page 23.

ConocoPhillips 2005 Annual Report, Energy Investments for the Future, Page
17.

Frontier 0il Corporation’s 2005 Annual Report, Page 3 and 7, “The Best 1is
Yet to Come”.
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|CC Staff Data Reguest

ENG 1.41 For every land owner along the proposed construction route, provide the number
of times the Company has contacted the owner with the purpose of negotiating
land rights. Also, note if an agreement has been finalized with each landowner.
Provide monthly updates to Staff through the duration of the discovery phase of
this docket.

Response prepared by:

Name: Dale Burgess
Title: Director Southern Access

Address: 10201 Jasper Ave.
Edmonton, AB T5J 3N7

As stated above, Enbridge views negotiating for land and land rights as a multi-stage
process in order for an equitable and voluntary arrangement to be reached with its
landowners. Numerous phone calls, face-to-face meetings and written communications
have been involved to initially notify and keep landowners informed on the progress of a
proposed project crossing their land. To date, Enbridge has averaged approximately six
(6) contacts for each landowner located along its Stage 2 route (Wisconsin/lilinois border
in Boone Co. to Enbridge's Flanagan tank terminal in Livingston Co.), equaling
approximately 2,010 contacts in total. Additionally, Enbridge has made, in total,
approximately 262 contacts to those landowners of tax record along its proposed
Manhattan-to-Streator segment in Will, Grundy and LaSalle Counties.

Beginning in November 2008, Enbridge plans to commence its detailed discussions and
negotiations for fair compensation offers for land rights with its landowners. As these land
negotiations progress, Enbridge will provide the ICC Staff with updates as that information
becomes available during this discovery phase of this proceeding.
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ICC Staff Data Request

ENG 1.42 Has the informational packet been sent to all landowners along the proposed
construction route? If so, provide the date that it was sent. If not, explain why
this has not been done and the expected date that it will be sent.

Response prepared by:

Name: Dale Burgess
Title: Director Southern Access

Address: 10201 Jasper Ave.
Edmonton, AB T5J 3N7

As required under Part 300, Section 300.30 of the Iliinois Commerce Commission's Rules
and Practice of Procedures, Enbridge sent on August 30, 2006, by U.S. certified mail
return receipt requested, the ICC Informational Packet to all landowners of tax record
along its proposed pipeline route in the state of lilinois. Enbridge further states that as
new landowners are identified along the proposed pipeline route, a copy of the same ICC
Informational Packet is sent by U.S. certified mail return receipt requested to such
landowner(s) of tax record.
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ICC Staff Data Request

ENG 1.43 Provide, by lllincis county, the number of acres of cropland, pastureland,

forestland, and other land that will be permanently converted to non-agricultural use by the
proposed pipeline.

Response prepared by:

Name: Dale Burgess
Title: Director Southern Access

Address: 10201 Jasper Ave,
Edmonton, AB T5J 3N7

Listed on the tables below is the number of acres that will be permanently converted to non-
agricultural use by the proposed pipeline.

Stage 2 - (Wisconsin/lllinois state line to Enbridge's Flanagan Terminal in Livingston, Co., IL}
Southern Access Expansion - 42-inch diameter pipeline
Southern Lights Pipeline - 20-inch diameter pipeline

Number of Acres Permanently Converted to Non-AgricuItu:raI

Use

Within Permanent Pipeline Easement
Name of Cropland Pastureland Forestland
Counties ,
Boone 0 0 6
DeKalb 0 0 1
LaSalle 0 0 7
Livingston 0 0 1

Southern Lights Manhattan-to-Streator Segment - 20-inch diameter pipeline

Number of Acres Permanently Converted to Non-Agricultural Use
Within Permanent Pipeline Easement

Name of Cropland Pastureland Forestland
Counties '
Will 0

0 6
Grundy 0 7 Y 9
LaSalle 0 0 0




ATTESTATION
For
Responses to ICC Staff Data Requests ENG 1.36 - ENG 1.43

COUNTY OF HARRIS )

)
STATE OF TEXAS )
DALE BURGESS, being first duly sworn on oath, deposes and states that he has read

the responses to Staff Data Requests ENG 1.36 - ENG 1.43 and the answers made
therein are true, correct and complete to the best of his knowledge and belief.

SUBSCRIBED AND SWORN to before me this 26th day of Oct. 2006.

Chaitzdle Tasdsn

NOTARY PUBLC

CHRISTELLE TAYLOR
Notary Public, State of Texas

¥ Commission Expires
August 18, 2010
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iCC Staff Data Request

ENG 1.44 Will BP complete its $3 billion capital project at the Whiting, Indiana refinery even if
Enbridge fails to receive permission to construct the proposed pipeline? Explain why or why
not. Indicate the source of the information provided.

Response prepared by:

Name: Dale Burgess

Title: Director Southern Access

Address: 10201 Jasper Avenue
Edmonton, AB T5J 3N7

in response to the above data request, Enbridge received the following response from BP
regarding the need for additional pipeline capacity to its Whiting, Indiana refinery:

"BP approved both a $3 billion Whiting project and necessary long
term financial commitment to support new pipeline construction from
Alberta. If the Enbridge pipeline is not constructed, BP would pursue
the construction of another pipeline. f no new pipeline capacity is
built, BP would have to re-evaluate the Whiting project. "

Source: Dave Nelson, BP America, Inc., Midwest Manager, Business
Development,

As BP has already stated in its testimony filed on Dec. 21, 20086, the completion of Enbridge's
expansion program is "critical” to BP's refining needs at Whiting and without the construction of
Enbridge’s line "there will not be sufficient pipeline capacity to meet the future needs of Midwest
refiners,” with the result that such refiners, including BP, will be "forced to run less desirable
crude oils, thereby producing a sub optimal product slate." BP has also made clear that its plan
is to "run an additional 260,000 barrels per day of Canadian crude oil" at Whiting and that
having the "pipeline infrastructure” represented by the Southern Access Expansion Program "is
fundamental for making [BP's] project viable." As well, BP has stated that lack of access to
Canadian crude "will make Midwest refineries [e.g., Whiting] less competitive” and that "[tlhe
combined efforts of Enbridge’s Southern Access pipeline project expansion and BP's Whiting
Refinery investment" are necessary to provide the benefits of a secure, stable, economic, and
adequate supply of petroleum products to the "consuming public.” Such benefits include the
"capability to produce up to 15 percent additional motor fuels" that will result from BP's Whiting
expansion.

Source: Testimony of J. L. Rhoades; see Enbridge Exhibit 5 at 100-103, 120-127, 138-140,
146-149, 223-224, 233-242.
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ICC Staff Data Request

ENG 1.45 Will the $3 billion BP refinery expansion actually increase the output capacity of the
refinery? Indicate the source of the information provided.

Response prepared by:

Name: Dale Burgess
Title: Director Southern Access

Address: 10201 Jasper Avenue
Edmonton, AB T54 3N7

Yes, BP's output capacity will increase at Whiting Refinery following their recently announced
expansion. See response to ENG 1.44. Enbridge Exhibit 5 at 126-127; Testimony of J.L.

Rhoades.
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ICC Staff Data Request

ENG 1.46 Is Enbridge aware of any other proposed pipelines that would bring Canadian crude
into the region and lessen the need for the proposed Enbridge pipeline?

Response prepared by:

Name: Dale Burgess

Title: Director Southern Access

Address: 10201 Jasper Avenue
Edmonton, AB T5J 3N7

Enbridge is not aware of any other proposed pipeline that would bring Canadian crude into the
Chicago area refineries region and lessen the need for the proposed Enbridge pipeline. As
stated in Enbridge's Application filed in June 2006, "TransCanada’s proposed “Keystone” line
would serve Wood River and not the Chicago-area refinery market” {See Footnote 12, Page
23).

Therefore, the TransCanada’s Keystone project and Enbridge's Southern Access Expansion
project, as proposed in ICC Docket No. 06-0470, are not competing projects for the same
market areas.
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ICC Staff Data Request

ENG 1.47 When does Enbridge expect it will have made an offer to each and every landowner
along the proposed routes?

Response prepared by:

Name: Dale Burgess

Titte: Director Southern Access

Address: 10201 Jasper Avenue
Edmonton, AB TSJ 3N7

Enbridge understands this request to address the presentation to each landowner of an offer of
a specific dollar amount for the acquisition of the actual easement interest(s) required in each
tract. As indicated in Enbridge Exhibit 2 (lines 209-288), Enbridge has been negotiating with
landowners for months concerning such matters as the Southern Access and Southemn Lights
projects, the potential routing of each, the potential placement of rights-of-way and workspaces
within tracts, accommodations of landowner concerns, and mitigation of impacts. As noted (id.
and infra at Response to ENG 1.51), preparation of final easements requires completion of
detailed civil and environmental surveys and Enbridge is in the process of performing such
surveys, having already acquired written survey permission from the great majority of the
several hundred landowners holding the 700-plus tracts comprising the routes. To expedite this
process, Enbridge is contacting landowners and soliciting options for the purchase of
easements. This process began in November of 2006 and is continuing. The option
documentation (examples of which have been provided to the Staff) includes a preliminary
sketch of the easement locations and details (supplanted later by a final plat document) which
must be prepared from survey results as they become available. The surveying process is
currently proceeding along the Southern Access route from north to south and, accordingly,
Enbridge is now preparing option documentation for tracts in Boone and DeKalb Counties. As
the documentation is completed, easement acreages are computed and valuations assessed,
based on Enbridge's policy of offering fee values for easement interests, so option packages
can be prepared and presented with actual dollar values {(which are adjusted as required by final
survey results). Enbridge is proceeding as rapidly as possible with this process and hopes to
complete it — the presentation of options -- by the end of the first quarter of 2007, so that
preliminary construction work can begin at selected sites. However, it is not possible to state a
specific date by which "each and every landowner" will have been presented with an option
package. It is, of course, in Enbridge's own interest to advance this effort as expeditiously as
possible and that is Enbridge's intention.
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ICC Staff Data Request

ENG 1.48 What was the date that Enbridge made its first offer to an lllinois landowner on this
project?

Response prepared by:

MName: Dale Burgess

Title: Director Southern Access

Address: 10201 Jasper Avenue
Edmonton, AB T5J 3N7

Enbridge made its first offer to its affected landowners on November 30, 2006, and is continuing
to submit options to its landowners as the proposed pipeline route is confirmed through the
multi-phase negotiation process as explained above.
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ICC Staff Data Reguest

ENG 1.43 How many land agents does Enbridge have working on the Hlinois portion of this
project? Are these individuals devoting themselves entirely to the lllinois portion of this project?
If not, what portion of his/her time is each of them devoting to easement negotiations for the
llinois portion of this project?

Response prepared by:

Name: Dale Burgess

Title: Director Southern Access

Address: 10201 Jasper Avenue
Edmonton, AB T5J 3N7

Enbridge has six (6) experienced land agents working on the lllinois portion of the proposed
project. These agents devote 100% of their time to working with the affecting landowners in
acquiring land rights through the multi-phase negotiating process, which includes securing
survey permission rights, negotiating location of pipeline on the landowners’ property, and
making offers for compensation.

As filed in Doug Aller's direct testimony on Dec. 21, 2006, Enbridge has established a field right-
of-way office in Sycamore, lliinois, and hired ten (10) experienced right-of-way personnel, who
were then trained in Enbridge's policies and standards for acquiring land rights. The office is
staffed with six (6) land agents, three administrative office employees and one right-of-way
supervisor, who devote 100% of their time to the proposed project. The administrative
employees manage the daily office functions such as taking phone calls and maintaining
landowner data bases and communication logs. The right-of-way supervisor is responsible for
the overall right-of-way activities to acquire land rights for the proposed Southern Access
Expansion and Southern Lights project in the State of lllinois.

Enbridge has also hired a Public Communications Manager who is based in Winois and
dedicated to the Southern Access Expansion and Southern Lights project in the states of Illinois
and Wisconsin. This person is responsible for communicating information about the proposed
project to local and state public officials.

In addition to the personnel mentioned above, Enbridge has established a public internet web
site location at htip.//www.enbridge-expansion.comyexpansion/ which contains the [atest

information about the Enbridge Expansion projects throughout the midwestern states, including
Hlinois. This web site also provides stakeholders with an array of information about the lllinois
project, including a map and points of contact if more information is needed.



http://www.enbridqe-expansion.com/expansion
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ICC Staff Data Request

ENG 1.50 Has Enbridge identified and made contact with every landowner along the entire
proposed routes for both the Southern Lights and the Southern Access projects? If Enbridge is
unable to identify and/or make contact with certain landowners, explain how it will go about
making an offer to acquire the land.

Response prepared by:

Name: Dale Burgess

Titte: Director Southern Access

Address: 10201 Jasper Avenue
Edmonion, AB T5J 3N7

To date, Enbridge has identified and made contacts with each and every landowner along the
proposed route for Stage 2 Southern Access Expansion and Southern Lights ("SL") and SL's
Manhattan-to-Streator Lateral. However, if the situation would arise where Enbridge is unable
to identify and/or make contact with a certain landowner due to a deviation in the proposed
pipeline route, Enbridge would use the following due diligence procedures to locate such
landowner(s).

1. Part of Enbridge's Right-of-Way Acquisition standards is to perform full title work on all
tracts of land to determine the correct name and address of the landowner.

2. If title work is inconclusive, Enbridge contacts the name listed on the county tax roll to
help identify the correct name and address of the landowner.

3. If due diligence work from Nos. 1 and 2 above is inconclusive, Enbridge sends its land
agents to talk with neighbors to glean as much information as possible to help identify
the correct name and address of the landowner.

4. ¥ due diligence work from Nos. 1, 2 and 3 prove o be inconclusive as well, Enbridge
would use the World Wide Web as its tool to research various public databases to help
identify the correct name and address of the landowner.

5. if all of the above proves to be inconclusive, Enbridge would conclude that it had made a
good-faith effort to identify the correct name and address of the landowner, and then
pursue legal alternatives as applicable under state laws, such as notice by publication.
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ICC Staff Data Request

ENG 1.51 Update ENG 1.41 and continue to provide monthly updates for the remainder of the
discovery phase of this docket. Include the date of the last contact or offer, and the current
status of the negotiations for each landowner. When providing this data, distinguish between
the Southern Access project and the Southern Lights project.

Response prepared by:

Name: Dale Burgess
Title: Director Southern Access

Address: 10201 Jasper Avenue
Edmonton, AB T5J 3N7

Enclosed hereto as Attachment A is the information needed to update the ICC Data Request
No. 1.41 for the Southern Access Expansion and Southern Lights project. Enbridge is also
including in this attachment the date of the last contact and the current status of the negotiations
for each landowner associated with the proposed pipeline route for Stage 2 of Southern Access
Expansion and Southern Lights and the proposed pipeline route for Southern Lights' Manhattan
to Streator lateral.

Additionally, Enbridge is providing the following information to explain its process in acquiring
survey permission from its affected landowners:

Part of Enbridge's easement-acquisition process is the performance of detailed
geographic and environmental surveys of each parcel, or "tract,” that will be part
of the pipelines' rights-of-way. To perform these surveys, Enbridge solicits
written permission from each landowner authorizing Enbridge to enter the
landowner's property and inspect and survey the areas under consideration for
use as permanent and temporary easements, as well as the general
configuration and condition of the larger property itself. Enbridge's right-of-way
agents solicit such survey permission by personally contacting landowners;
presenting and explaining the survey permission form, which indemnifies the
landowner from liability for any injury to Enbridge personnel; reviewing with the
landowner Enbridge's project plans and specific requirements for each tract; and
answering landowner questions about pipeline construction procedures and
schedules, agricultural and other impacts, and acquisition policies. These
contacts are made on a face-to-face basis and may involve several meetings or
conversations; however, if the landowner is not a resident in lllinois and cannot
be personally visited (a rare situation), Enbridge either deals with the landowner
by mail and telephone or with the landowner's designated representative (tenant,
family member, attorney, etc.). Virtually all of the identified landowners along the
collocated Southern Access/Southern Lights route and along the Southern Lights
Lateral route have been solicited for survey permission. To date (as of 1/17/07),
Enbridge has received survey permission from approximately eighty-eight

CHT 371163%v.1
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percent (88%) of the landowners along the collocated route and from over
seventy percent (70%) of the landowners along the lateral route. The survey-
permit forms are retained in Enbridge's tract files.
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ICC Stagff Data Request

ENG 1.52 Provide updated maps, DVDs, and other relevant materials that show the proposed
route and other alternative routes currently being considered for the Manhattan-Streator Lateral.

Response prepared by:

Name: Dale Burgess
Title: Director Southern Access

Address: 10201 Jasper Avenue
Edmonton, AB T5J 3N7

On January 17, 2007, Enbridge representatives met with ICC Staff at the Sycamore Field Office
to visually review and discuss the proposed pipeline route for the Manhattan- to-Streator
Lateral. The information being requested above was provided to Staff at that time. However,
additional copies are available upon request.




S ENBRIDGE
Enbridgs Energy Partners, L.P. & Enbridge Energy, Limited Partnership

RE: ICC Date Request dated January 4, 2007

Attachment A to ENG 1.51

Line List for Stage 2 Route for Southem Access Expansion and Southern Lights Project

No. of
County Contacts tast Date Date of Status of
Name Address Address?2 Township Made Contacted First Offer Negotiations
1st National Bank of Rochalle Trust  [Atin: Carolyn Neal, |PQ Box 49, 340
#03-003 Investment Officer & |May Mart Dr Victor 0049
Asst. Trust Qfficer 4 On-going
7-M Limited Partnership Dr. James D. 4200 Shadow  [Ft. Worth [LaSaller [ TX }76116 10/26/2006
Marshall & Susan Drive Serena
7 On-going
Agnes G, Meine 628 Ivory Ct Apt 3 TBewvidere Boone / IL 61008 1110/2007
LeRoy
10 On-going
[Alan M. and Jo Ann Adams 2758 N 4450th Rd Sandwich  [LaSalle f IL |60548 442212006
Adams 4 Cn-going
Allan B Hart, Trustee c/o Hart Family P O Box 437 Steator LaSalle / IL |61364 10/30/2006
Partnership Allen
g On-going
Almeda A Bridge & Robert T Bridge, 2944 Greeenwood DeKalb Dekalb / L 60115 10/6/2006
Executors of Residuary Frusts |Acres, Apt E 218 Afton
Cakerest
10 On-going
Alvin Henke and Shirley Henke 7320 IL Rte 64 Clare DekKaib / IL |601t1 10413/2006
IMaytield 9516 8 On-going
Anita M Zurbrugg 109 E Alden PL. DeKalb Delalb / IL |60115] 10/10/2006
DeKalb 4454 5 On-going
JAnthony Conre and Nancy G Conro [7920 Cherry Valley Kingston DeKalb / Il J60145, 116/2007
Rd Kingston 8 11/30/2006] On-golng
Anton F. Ball and Mary Ann Balt PO Box 165 South Holland|LaSalte / IL §60473 71712006
Brookfield 6 On-going
Arden L & Bonnie S Masear 4473 E 2351ST Rd HLeland DeKalb f iL §60531 4/25/2006
Victor 9729
4 On-going
Arlene Brue, Trustee for Conrad Brue |c/o Karen Kyrouac, |1518 Lisbon Rd  [Morris Livingston /] IL J60450; 10/2472006
Revaocable Trust Agent for Conrad Esmen 6045
Brue Revocable Trust]
7 On-going
Arthur J JR & Hazef L. Clauter 1001 Meadows Rd Geneva DeKalb / IL 60134 111272007
|Mayﬁeld 3053
6 On-going
Aurcra Sporismen's Club IFo Box 414 Aurcra Dekall / I, |80507 11/72006
Clinton 0414
13 On-going
B&H Farms, Inc 16557 IL Route 38 Maple Park  [Boone / IL |60151 6/15/2006
Bonus
4 On-going
Bel-Mar Country Club Atbtn: Steve Kopinski |PO Box 141 Behidera Boone | IL |61008 9/7/2006
Bonus 0141
10 On-going
Belvidere National Bank & Trust 1717 [% Donald K Busch  [1613 E Fairfield [8elvidere Boone / IL j610a8. 5/15/2006
Trait Spring 6473 .
0 QOn-going
Belvidere National Bank, Bath c/o Herb Lubhman P (O Box 2942  JEdwards Boone / CO§81632 12/19/2006
Luhman Trust 638 Bonus
. 4 On-going
Belvidere MNat'l Bk Trust 1774 % Donald K Busch  }1613 E Fairfield ]Bedvidere Boone / IL. §61008 5/22/2006
Trail Spring 5473
4 On-going
Ben E. Doetch and Deborah A Doetch[6750 Blaine Rd |Poplar Grove [Boone / IL [61065! 11512007
LeRoy
11 On-going
Blanche LaRene Wise 2245 N 3450th Rd Dttawa LaSalle / it 61350 9/16/2006
Rutland
5 Cn-going
Bonnie B. Nelson 31275 Pleasant Hill Kingston DeKalb / IL |60145 11272007
Rd Kingston B424
5 Cn-going
Boone County Conservation Dist/Long]%Dean Kane Exec  [603 N Appleton  |Belvidere Boone [ IL ]61008 12/19/2006
Prairie Trait Director Rd Boone
11 On-going
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Brian Henke and Brenda Henke husband and wife,  [1344 Marywood |Sycamore DeKalb / B j60178; 9/9/2006
not as tenants in Ct Mayfield 3230
common, but as joint
|tenants with rights of
survivorship
4 On-going
Calvin Applegate 2301 Eastwood Ave Streator Livingston /] IL |61364] ©/5/2008
Sunbury
5 On-going
Carol A Hatzer 14645 £ 1830 N Rd Pontiac Livingston /] IL [61764] 10/24/2006
Esmen
4 On-going
Carol R. Swanson 8039 Cherry Valley [7920 Cherry |Kingston DeKalb / I [6C145] 1/4212007
Rd Valley Rd Kingston 8031 .
5 On-going
CCPS Transportation, LLC PQ Box 1548 1 Wayneville |Livingston/| IL {60555
Esmen
3 On-going
Charles G & Joan E Hoyt 7827 Oid State Rd Clare DeKaib / IL 160111 112/2007
|Mayfield 9603
7 11/30/2006§ On-going
Cheryl Jill Matteson 2706 Lainey Ave Ottawa LaSalle / IL }61350 9/19/2006
[Serena
14 On-going
Christopher L. Watson 17438 Willrett Road Maita Drekalty / IL 60150 11/14/2006
DeKalb
9 COn-gaing
Cole Taylor Bank Trustee c/o John A Meyer 20 S Clark St Chicago LaSale / IL J60603 1012312006
Trust #4146 Suite 2210 Brookfield
¥ On-going
CON-PAT Industries, Inc 13213 Wates Spring Clifton Livingston /f VA 22024] 9/6/2006
Sunbury 2302
3 On-going
County Board of LaSalle County % Jerry L Hicks, 707 E AtenaRd  |Ottawa LaSalle / IL 61350 121272006
|Board President Rutland
2 On-going
Craig P Donnelly 8985 Elva Rd [Dekalb DeKalb / IL {60115 1/16/2007
Afton 8908
7 On-going
Curtis O. Larson and Judith A. Larson{?643 E Sandwich Rd |Hinckley LaSalle / IL |60520 9/6/2006
Adams
8 On-gaing
D & G Stauffenberg Farms, inc. 410 South Division $t Braidwood  [Livingston /| IL 160408 100212006
Sunbury
[ On-going
Dale Anthe 1204 3rd Street LaSalle LaSale / iL |61301 1/13/2007
Grand i
Bapids 8 On-going
Dale J Nowicki Trust 8182 Chicago Rd Waterman |DeKalb/ IL J6055861 5/10/2008
Victor 7066
3 On-going
Dale Morsch 2420 North 42nd Rd Sheridan LaSalle / L |60551 10/4/2006
Fall River
2 On-going
Danlel W & Janet C Lyons 14266 E 2500 N Rd Odell Livingston /] IL |60460 51312006
Esmen 6046
4 On-going
|David L. & Deanna Anderson 13408 Russelivile Rd Capron Boone / It 161912 12/15/2006
Boone 9662
5 On-going
Davld R & Patricia L Watermann 45W254 Dietrich Rd Hampshire  |DeKatt / IL j601404 212007
Kingston 8792
3 On-going
Dawn Griswold et al 22382 M 1050 E Rd Pontiac Livingston /| IL [61764, 12/6/2006
tEsmen
4 On-going
DDS Enterprises, LL.C. Attn: Daniel & Denise |3420 Vermont Dr [Woodsiock  [Boone / IL j60098 121152006
Sass Boone
8 COn-going
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Dean & Marjorie Coddington 210 S Chersy St Somonauk  [LaSalle / IL |60552 10/26/2006
Serena
6 On-gaing
Dennis R & Patricia K Boesche 9307 Bastian Rd Waterman  |DeKalh / IL |605561 1/16/2007
iievton 7001
5 On-going
Doetch Farms, an lnois General 6300 Blaine Rd Poplar Grove |Boone / IL 61065 1/20/2006
Partnership oo Virginia E. Doetch LeRoy 9229 .
6 On-going
[Doleres Ann Van Dyke 18558 Norris Ln Capron Boona / It 181012 1/9/2007
Boone
" On-going
Donald & Daisy & Larry Fowler 6521 Davis School Belvidere Boone / IL |81008 4/4/2006
Rd Spring 9482
3 On-going
Donald A & Daisy B Fowler Trust 6521 Davis School Belvidere Boone / IL |61008, 9{7/2006
Rd Spring
4 On-going
Donald B. Ferguson Land Trust 221 Crabapple Lane \alParaiso |DeKalb / iN J46383 16,2007
Clinton 9778
10 On-going
Donaid J & Carol S Hamman 133518 Faxon Rd Plano LaSalle / L p80545) Gr1Ar2006
Serena
8 On-going
Donald J Waldvogel 26779 N 2900 E Rd Drwight LaSalle / L |60420 10/24/2006
Allen
7 On-going
Donakd K & Linda M Frieders 8077 Preserve Rd Waterman  |DeKalb/ IL 60556 9/20/2006
Clinton T124
9 On-going
Donald R, Watson and Carrolt L 7895 Cherry Valloy Kingsion Dekalb / IL |60145 112/2007
Watson Rd Kingston .
4 On-going
Daonald W Waiss 1621 N 2501st Rd Ottawa LaSalle / Il 161350, 10/13/2006
Fall River
6 On-going
Conna Zocher 7N830 Northern Si. Charles |[DeKalb / IL |60175) 11/14/2006
Dancer Lane Afton
7 On-going
Doris Madaus Trust 2610 E 215t Rd Marseilles LaSalle f IL 61341 17412007
Fali River
B On-going
Dorothy J White B06 Shabbona Trail Batavia DeKalb / IL 360510 171272007
Kingston
6 On-going
Buane . Johnson & Margaret Jean |PO Box 185 Somonauk  |LaSalle / IL 60552 9/5/2006
Johnson lAdams
6 On-going
Duane E & Kimberly A Boesche 7514 Waterman Rd Waterman  |DeKalb / L. |60556 1/16/2007
Clinton 7001
5 On-going
Eari Richard & Nancy Houk 3778 Orth Rd Belvidere |Boone’ IL j&t008] 12/15/2006
Boone
6 On-gaing
Edna Rhodes % Greg Setchel 2302 N. 37th Rd Serena LaSalle / IL 160549 12132008
Serena
7 On-going
Edward A Quaka and Delores Quaka [1812 E 1425th Rd Streator LaSaile / iL 61314 10/23/2006
Rie 4 Grand
. 10 On-going
|Eaward Biggest and Sandra Biggest [4121 E 2600 NRd Cornell Livingston /} 1L |61319] 10/20/2006
Esmen
5 On-going
Edward Click & Barbara Butler 1659 Stimes Rd Capron Boone / IL |61012 1213/2006
Baone
7 On-going
Edward F C Sr & Nancy N Arndt Trust|21712 Schafer Rd Malta DeKalb / IL ]60150 10/1072006
101 & 102 DeKalb 9801
6 On-going
Edward J Guyer Enichen Martial Trust|2601 Reid Farm Rd., Rockford PeKalb / IL §6110% 1112/2007
Ste B Kingston
8 On-going
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Edwin Walberg Trust cfo Robert E Walberg| 12000 Russelivillo|Belvidere 1M5/2007
Rd
9 On-going
[Eteanor Hulse Estate c/o Debbie Hulse 613 2nd Ave Ottawa [LaSalle / IL J61350 ©/26/2006
Rutiand
7 Cn-going
Elizabeth McMichael 3413 E 2175th Rd Ottawa LaSaile / IL }61350 9/6/2006
Rutland
6 On-going
Elia May Rosenwinkel Trust 202 13110 Galena Rd Plano DeKalb / Ik, |60545 10/6/2006
Afton 5522
7 On-going
Emil & Cathleen Petersen 2384 N 3908 (30th) Serena LaSale / IL |60549 9/9/2006
IRd Serena
4 Cn-golng
Emast Bogardus 11837 Russelivile Rd Belvidere Boone / L |81008| 1219/2006
|Boane
6 Crgoing
First Midwest Trust Co Trust 72- 23801 W Jefferson St Joliet LaSalle / IL |60435] 104262006
11490 Serena 5274
6 On-going
Forrest H Cleave c/o Experience 836 Custer Ave }Evanston LaSalle / IL |66202 11/28/2006
Bullders LLC Fall River
8 On-going
Four C’s Farm Partnership, a [6020 E Avenida Tucson LaSalle / ] AZ |85750) 10/24/2006
Partnership/Caroling M. Cleave-Man  JArriba Fall River
tnr 5 On-going
Francis & Pauline Taly Trust c/o Charles Talty 2498 N 15th Rd  [Streator LaSalle / IL |61384 6/5/2006
. Allen
6 On-going
Frank J. Diss and Sara J. Diss 1882 E 24th Rd ~|Ransom LaSalle / I |60470 19/2007
Brookfield
7 On-gaoing
Frank P, & Kay L. Meyers Trust 2193 Genoa Rd Behidera Boone / IL 61008 813172006
Spring 167 .
[ On-going
Fred Seville 4482 E 23rd Rd Leland LaSalle / iL 60531 6/8/2006
Adams 9733
) L 6 On-going
Frederick N. Zimmerman and Kathrynf1638 Wilmot Rd Bannockburn |Boone / IL J6001t5 12/112006
J. Zimmerman LeRoy 1866
14 Dn-going
Funderburg Farms Inc ofo Crafg Johnson 600 S State St, |Belvidere Boone f IL |61008; 1/15/2007
Rm 301 Boone 4322
12 On-going
G Joan Donnelly 1146 Quail Run DeKalb DeKalb / IL |60115] 9/20/2006
Afton 6112
7 On-going
Gabriel V. & Estella Garcia 8101 N Boone School Capron Boone / IL §61012] 1/16/2007
Rd Boone
6 On-going
Galanc Farms Land Trugt c/o Stephen Gailano, §3271 Newburg  {Belvidere Boone / il [61008, 57172006
Trustee of Gallano  [Rd Bonus
Farms Trust 5 Cn-going
Gary J & Donna K Kozak 20328 W Renwick Rd rLockport LaSalle / IL j60441 9/18/2006
Allen 6577
6 On-going
Gary L & Jean Dau 2334 N 42nd Rd Sheridan LaSalle / IL j60551 B/2/2006
Serena
4 On-going
Gary L. Sartwell 7749 Snake Rd Kingston DeKaib I |60145] 112/2007
Kingston 8043
& On-going
GE Plastics Y%Kenneth Eckroth 12148 N 2573rd  |Ottawa LaSalle / It |61350 12/15/2006
Rd Feutiant
12 On-going
Gene A Buhler & Barbara Buhler 2265 N 41st Rd Sheridan LaSallke ! IL |60551 10/26/2006
Serena .
3 On-going

Page 4 of 12




Enbridge Energy Partners, L.P. & Enbridge Energy, Limited Partnership

RE: ICC Date Request dated January 4, 2007

Attachment A te ENG 1.51

NET ]

Address

Address2

Lire List for Stage 2 Route for Southern Access Expansion and Southern Lights Project

County
Township

5T

Zip

No. of
Contacts
Made

Last Date
Contacted

Date of Status of
First Offer Negotiations

Genevieve E. Trainor E 3200 North Rd Livingston / 511172006
Sunbury
9 . On~going
Gerald | & Sue A Beemis Trust 101 &{6065 Gurler Rd DeKaib / I §60115] 6/22/2006
102 DeKalb 9602
7 On-going
Glendola & Kenneth E Barshinger 15120 Willow Run Dr DeKalb DeKalb / IL |60115] 10/6/2006
Afton 9052
9 On-going
Glenn W & Shirey Dau 41 W 193 Cheryt Huntley LaSalfe / iL j60143| 10/18/2006
Court Adams
1 On-going
Graham Family Pariners LP c/o Russell Graham [1776 Broadway, [New York LaSalle/ | NY [10018 12/14/2006
Ste 704 Rutland
10 On-going
Grover Family Farm, L.L.C. 4656 E 17th Rd Leland LaSalle / IL 80531 9/5/2006
Adams
5 On-going
Guyer Trust 5314 Sharon Trail Lakeland Boone / FL 133810 12/16/2006
Boone
4] On-going
Harry A Roland Trust 152 Cardinal Rd Pangbum DeKalb / AR [72121 10/11/2006
DeKalb
18 On-going
Harvard State Bank Trust #416 Attn: Sandra & Affred §17372 Stimes Rd [Capron Boone f IL |61012 1152007
Ost Boone
18 On-going
[Heten Mosher Maxwell 2841 Genoa Rd Belvidare Boone / Il 61008 5/15/2006
Spring 4322
6 On-going
Henry H & Wendy L Rossett 26 W 337 Wiesbrook ‘Wheaton DeKalb / IL j60187 10/11/2006
Rd DeKalb
| 8 On-going
Herbert O & Lilkan V Zenker c/o Steve Zenker 45 W 900 Hampshire |Boone/ IL 160140 1032006
Chandelle Rd Boone
6 On-going
Howard S Duffield 3026 E 22nd Rd Ottawa LaSalle / iL p61350 9/19/2006
Rutland
6 On-going
illinois Dept of Conservation % Ted Love 2660 E 2350th  |Marselles LaSalle f IL |61341 10/4/2006
fRd Fall River
4 On-~going
J P Faivre LLC Stephen Faivre 8555 Andra Cir Kingston {DeKalb / IL |60145 6/8/2006
DeKalb 8289
5 On-going
Jacobson Grain Co PO Box 249 608 Bourland Comell Livingston /} IL |61319 12/156/2008
Street Esmen
5 On-going
Jacqualyn Danielson and Jason P, c/o John Marshall, [1300 E Woodfield| Schaumburg [LaSalle / IL }60173 712612006
Marshat, Trustees Attorney At Law IRd, Ste. 110 Grand
; 7 On-going
Jacqualyn R Davis 504 Crestwood Dr Champaign  [Boone / IL 161822 10/20/2006
Bonus
8 On-going
James & Laurie Fleishman 2390 5 Verona Verona |LaSalle / IL 60479 1M12/2007
Alen
5 On-going
James & Wendy Gord 4450 E Sandwich Rd Sandwich LaSalle / it | 60548 8/31/2006
[Adams
9 On-going
James A Camoll and Mary Carroll 17207 N, 1090 E. tPontiac Livingston /] IL |61764| 1042412006
Road Esmen
7 On-going
James A, & Brooke D. Anderson 13345 Russellville Rd Capron Boone / IL {61012 12/15/2006
Boone
3 On-going
James and Darlene Gletly 41770 Chicago Rd Somonauk  [LaSate / IL J60552 9/5/2006
Adams
B On-gaing
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James B McWethy 16W277 W 83rd Burr Ridge 111642007
Street, Ste. B-1
g On-going
James G, Larson 16717 South Tinley Park  [Livingston /} 1L |60477 10/24/2006
Lockwood Esmen
8 On-going
Jameas O. Chambers, Trustee and 1125 7th Ave Belvidere DeKalb / It {61008 111612007
Joretta A Chambers, Trustee Kingston 5127
9 On-going
James R Boesche 6740 Keslinger Rd [DeKalb DeKalb / IL }60115] ©6/14/2006
Afton B619
3 On-going
James T. Gordon 19110 Scott St Springfield  [LaSalle/ VA 122153 10/2312006
Alien
7 On-going
Jane Trumbo Stratton Attn: Torn Walsh, 1212 LaSalle St. |Ottawa LaSalle / IL ]61350 10/2712006
1st State Bank Serena
4 On-going
Jeanne Ellen Maness and Perry Neif  |[1629 Kay Lee Ct Sycamore DeKalb / I |60178 8/2/2006
Maness {Mayfield
4 On-going
[Jeffery & Kathryn Wasson P O Box 546 Somonauk  |LaSalle] | IL |60552 121172006
{Rutland
B On-going
Jennie Margherio 2174 N 2925th Rd |Marseilles LaSalle / IL 61341 9/20/2006
&Ruﬂand
6 On-going
Jesse Cole TR 01-362-16-4849 6955 Gurler Rd DeKalb DeKalb / It. 60415 6/15/2006
DeKatb 8655
2 On-going
lirarmstrong enterprises, LP 1410 Aquarius Circle Oftawa LaSalle / IL 161350 5/15/2008
Adams
6 On-going
John & Elizabeth Meyer 2208 N 32nd Rd |Marseilles LaSalle / IL f61341 OMY2006
Rutland
7 On-going
John € & Donna L Letzter 7422 Elva Rd [Dekaio DeKalb / IL ]51152 115/2007
Afton
3 On-going
John E & Jean C Armsirong 2113 E 23rd Rd Grand Ridge IL {61325 1412007
10 On-guing
John J Greek 16615 I Rte 38 DeKaib IL 160115 171572007
8521
10 On-going
John J. Caulfield Living Trust 2 Abbevyfeale Dr Oswego LaSalle / iL 60543 5412006
Adams
4 On-going
John J. Langhoff It; John Langhoff and|c/o John Langoff Il |13361 E 2900 Blackstone  |Livingston /| 1L }61313 5/31/2006
Kathryn Langhoff, life estate North Rd Sunbury
4 On-going
John N. and Carol M. Thomas 2307 N 44th Rd Sheridan LaSale / IL |60551 5/2/2006
Adams
6 On-going
John P Blair 2044 Greenwood Deialb DeKalb / IL 60115 11122007
Acres Dr Apt. N206 Mayfield 4949
5 On-going
John Rosenwinkel! EMR TR#100 13076 Galena Rd Plano DeKalb / IL [60545] 9/15/2006
Victor 9522
B On-going
Jose Israel Tavares 7402 Logan Avenue Belvidere Boone / IL 161008 12172006
Bonus
7 On-going
Joseph Hettel 2162 N 25th Rd. [Marseilles LaSalle / IL 61341 10/24/2006
Fafl River
12 On-going
Juan M. Sr. & Nellie A. Martinez 7456 Huber Rd |Belvidere Boone / It 61008 5/16/2006
Spring
7 On-going
Judy L. Campbell 28187 N, 1400 E Rd Blackstone  JLivingston [} i |63131 5/16/2006
Sunbury
5 On-going
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Kauffman Poultry Farms, Inc. c/o Robert Kauffman 8519 Leland Waterman  |DeKalb / 9/21/2006
Road Clinton
On-going
K-B Farms Inc Atin: Craig Johnson - [600 S State St |Belvidere Boona / IL |61008 127282006
tand Mgr {Rm 300} Boone 4322
13 On-going
Kenneth & Tiffany Schiapa 7272 Huber Rd Belvidere Boone / L |81008] 5/16/2006
Spring
6 On-going
Kenneth E, Johnson 3207 N Siate Rt 71 Oftawa LaSalle / L 61350 11/6/2006
Rutland
7 On-going
ilaris K. Nisbet 8283 Wesson Rd Lefand DeKalb / IL |60531 11/11/2006
Victor
6 On-going
Kurt L.auritzen 1804 E Derron Dr Pontiac Livingston /] 1L |61764| 12/11/2006
Esmen
7 On-going
Landau Family LTD Partnership c/o Robert Woodrow [P O Box 19266 [Springfield  jBoone / IL J62784 10/27/2006
’ Bonus 9260
7 On-going
Larry & Nancy Hogan 616 N Hale St Marengo [Boone / IL j60152 4/26/2006
Boone
5 On-going
Larry J & Phyllis J Barshinger 2435 Lee Rd Shabbona PeKalb / IL |60550 B8/22/2006
Clinton 4119
] Gn-going
Lamy Wilson 905 Birchwood Dr. Sycamore DeKalb f iL 360178 11242007
Kingston
3 On-going
LaSalle 648, Inc. 2358 N 35th Rd Marseilles LaSalle / IL 161341 10/19/2006
Rultand
7 COn-going
Laura J Caupert & B J Diab 705 S Weills St Sandwich LaSalle / L F60548 97712006
Adams
5 On-going
Lela Priest Trust 8311 Centerville Rd Capron Boone / IL [61012 12/13/2006
Boone 9705
9 On-going
Lester R Plote 230 Leland Rd Letand DeKalb / IL |60531 511212006
Victor BO11
5 On-going
Lloyd O Walter Boughton Trust A Wayne K. Overby, 3832 Leland Rd  {Leland DeKalb / IL |&60531 412712006
V.President of the Clinton BO1G
Trust 4 On-going
Louis J Faivre 5236 Perry Rd Malla $DeKalb / IL {60150 6/29/2006
Afton 8312
5 On-going
Lyle C. Nelson, Trustee c/o Leon Kellar Rt 2 Box 271 Colfax Livingston /] IL |61728, 10/24/2006
Esmen 6172
9 On-gaing
MW Grismer Trust #1 & J C Grismer [8105 Leech Rd Uniion Boone / IL j60180 12/20/2006
Trust #1 LeRoy
10 On-going
Margaret and Elbert Knutason c/o Dr, Lea Knuteson f1511 25th Ava Monroe Livingston /| W1 |53566 10/24/2006
Sunbury
5 On-going
Margarst and Elbert Knuteson c/o Dr. Lee Knuteson J1511 25th Ave  [Monroe Livingston f] W1 853566 1012412006
Sunbury
5 On-going
|Margaret R Carrall 13840 S 1st St Waterman  |DeKalb/ IL j80556 6/14/2006
Afton 7152
5 On-going
Marguerite & Gary Brown 400 Washington St Marseilles LaSalle / IL 61341 7124/2006
Rutland
7 Cngoing
IMarie T Manny 1998 Tryst 15624 Summer Glen Orand Park |DeKalb / IL |60462 771472006
Caourt DeKalb 2848
9 On-gaing
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Marilyn Rasmusen 4517 E 23rd Rd Leland taSalle / IL |60531 9/6/20086
Adams
5 On-~going
Mark & Cathleen Sieget 11280 N Tabler Rd Minooka LaSalle f It |60447] 9/19/2006
Rutland
6 On-going
Mark & Patricia Gualandri 2189 N 2925th Rd [Marseiles  fLaSalle / IL }61341 9/20/2006
Ruttand
7 Cn-going
Mark D. Priest 17062 Stimes Rd Capron Boone / iL §61012 12/13/2006
Boone
7 On-going
|Mark R, Hawkins and Kimberly J. 7933 Carson Rd Kingston DeKalb / IL. |60145] 1/1212007
Hawkins Kingston 8201
4 On-going
Mary A Leonard 260 Genessee St - Letand Dekalb / IL J60531 911572006
Box 66 Victor
9 On-going
Mary D & Lyle J Nichals 2116 E 22nd Rd Grand Ridge [LaSalle / IL |61325] 10/24/2006
Grand
i 5 On-going
Mary T Halfpenny Trustee under 9035 McGirr Rd Waterman IDeKaIbI IL |605586] 6/29/2006
provision of a trust agreement dated Afton .
26th Juy, 1994 ! Qn-going
Melvin L & Walita N Johnson 5200 Fern Hill Rd Belvidere |Boone / I 161008 1212007
Spring 9337 .
<] On-going
fMerritt & Marie Cagwin 2725 South Famell Rd| Lockport tivingsion /] I [60441 10/23/2006
Esmen
4 On-going
|Michael & Harriet McDonald 24600 S McKinley Channahon  flaSalie / IL j60410 1042412006
Woods Rd Allen
5 Qn-going
Michael & Tammy Rosenwinkel 9274 Galena Rd Bristal DeKalh / IL §60512; 8/16/2006
. Clinton 9736
4 On-going
Michael & Tammy Rosenwinkei 9274 Galena Rd Bristol DeKalb / IL 60512 8/16/2006
Victor 9736 .
8 On-going
Michael B. & Janis M. Trumbo 2138 N 2653rd Rd Maraseilles  [laSalle / IL [61341 104412006
Fall River
5 On-going
[Michael D Busch 6518 Joan Drive Belvidere |Boane / it |61008 5/15/2006
Spring
5 On-going
|Mildred Willis Estate % Frank Willis  [5008 State Rte 64 Clare DeKalb / IL 63111 11272007
Mayfield
6 On-going
Milton Lambert Trustee under Private2944 Greenwood [Dekalb Dekalb / IL |60115 10/24/2006
Trust Agreement Acres Dr DeKafb
datad March 28,
1884 a/k/a Trust No.
84-100, 1/2 interest
AND Margaret Lucille
Lambert, Trustee
under Private Trust
Agreement dated
|March 28, 1984, a/kial
Trust No. 84-125, 1/2
interest
: On-going
[Mrs. Nancy C Vial, Trustee of the Richard E Vial [Box 493 Pontiac [livingston /] 1L 61764 117372006
Testamentary Trust Sunbury
Donald C Vial, Lynn
Buendgen g On-gaing
Myrtie M & Alvin W Warren 2543 State Rte 23 Leland |DeKalb / IL |60531 6/22/2006
Victor 8043
5 On-going
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Nancy L. & Clarence M. Connors Rt 4 Streator LaSalle / IL 61364 10/24/2006
Allen
5 Qn-gaing
Nancy Packard 2651 Perkins La. W, Seattle LaSalle/ |WA]98189 11/15/2006
Rutland
12 On-going
Nationat Bank & Trust Co Trust / 1350 W. Prairie Dr. Sycamare DeKalb / IL |60178 1/9/2007
Nancy K. Trethewey-Shuler Kingston
[ On-going
Nattonal Bank & Frust Co. Herbert J Schmidt Jr §1350 W, Praife [Sycamore DeKalb / IL J60178 1/16/2007
pr. Afton
] On-going
Morman ). & Hildegard M. E. Johnson ]8601 Chicago Rd Waterman  {DeKalb / IL |60556] 12/22/2006
Victor 7018
7 On-going
Northemn lliinois Farms LLC Attn. David Branch  |4949 Hamison  JRockford Boonhe / IL |61108 10/3/2006
|Ave Ste 200 Bonus
6 On-going
Old 2nd Nat'l Bank of Aurora Trust Atin: Connie Krug- |37 S River Street fAurora Boone / iL 60506 8/14/2008
8725 Trust Dept. Boone
6 On-going
Otrusina Family Limited Partnership |c/o Richard Grever, PG Box 907 DeKalb LaSalle / IL |60115 B6/6/2006
c/o Hertz Farm Management, fnc. Manager Grand 0907 ]
Raids 5 On-going
Patrick J. Watson 28638 N 1600 East Odell Livingston /} IL |60460 9712006
Rd Sunbury R
6 On-going
Paul E Marshall et al TTEE 2310 EUS 52 Serena LaSalle / IL {60549 71282006
Serena
2 On-going
Paul L. and June |. Johnson Trusis 19476 Beaverton Rd Poplar Grove |Boone / IL |61065} 11/20/2006
LeRoy N
[ On-going
Paul R. & Nancy Meyer 2247 N 32nd Rd Marseilles LaSalle / IL 51341 6/15/2006
Rutland
3 On-going
Paula Grede 13504 78th Ct |Dyer LaSalle / IN 146311 9/16/2006
Ruttand
7 On-going
IPearson Family L.P. Attn: Judith A Larson, {7643 E Sandwich [Hinckley DeKalb / L |60520 10/5/2006
! Mar Rd Victor .
7 Cn-going
|Pontiac Natiopal Bank Trustee, Trust#B-  |Attn: Daniel D Pontiac Livingston /] IL j61764 9/11/2006
787-82 Fry, Trust Officer Esmen
] On-going
R. Gregory & Jean Ann Moran 1271 N 12th Rd Streator LaSaile / It 61364 6/10/2006
Brookfield
] COn-going
'Ralph E Hill, Trustee & Marjorie J Hill {2288 N 3450th Rd Ottawa LaSatle / L |61356 B8/25/2006
Trustee Rutland 9421
5 On-going
Raymond & Vina Rowe 1015 1st Ave Ottawa LaSalle / iL 61350 182007
Grand
Rm 7 On-going
Raymand Farm c/a Lambert AG Box 797 |Pontiac JLaSalle / I 161764 11212007
Services Allen
6 On-going
Raymond H. Talty, Trystee el al RR #1 Streator LaSalle / L §61364} B/5/2006
Allen
7 On-going
Raymond Schmidt Rt 3, 601 East Pontiac Livingston /] L |61764] 10/24/2006
jindiana Ave. Esmen 6176
5 On-going
|Richard & Nancy Anne Radecki (CS) [P O Box 301 Capron Boone / IL §61012 1211372006
LeRoy
13 On-going
Richard A_ Sr & Marlene L. Pump 4BW733 Alien Rd |Hampshire  |DeKalb / IL 60140 112/2007
Kingston
9 On-going
Richard Avarado 1810 Otawa Avenue Ottawa LaSale / IL 81350 10/5/2006
Grand .
IRapias 2 On-going
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Richard E Boesche & Patricia A 6411 Perry Rd DeKalk 111172006
Fagan .
On-going
Richard F. Wehrf 1805 High Grove Naperville IL |60540 10/19/2006
Lane
6 On-going
Richard Graham 2176 N 24th Rd Marseifles I ]61341 ©/28/2006
6 On-going
Richard J. & Arvada L. Coleman 4055 IL Route 72 Kirkland IL 60146 121152006
B On-going
Richard L. & Karen K. Parks 230 Rt 23 Leland L J60531 8/31/2006
5 On-going
Richard L. Harms 3416 Lake Shore Dr Joliet DeKalb / 1L [60431 9/10/2006
Clintan 9244
4 On-going
Rita K. Schuring, co-rustee & 7455 Snake Rd Kingstan DeKalb / IL. }50145] 1/10/2007
Margaret Ahlberg, executor Kingston 8042
8 On-gaing
Roach TR 101 & TR 102 c/a L Thomas Roach|33807 Glidden  |Kingston Boone / IL |60145 6/13/2006
Rd ISpring
5 On-going
Robert & lidefonsa Loftus 11159 Faxon Rd ‘Yorkville LaSalle / IL | 60560 10/23/2006
Allen
4 On-going
|Robert E. & Phyliis R Riveland RR #1 Box 50 Serena LaSalle / L {60549 1211/2006
Serena .
8 On-going
JRobert H. & Joyce M. Balzer 3102 Couolidge Place Rockford Boone / IL {61107 1112712006
Boona 2213
12 On-geing
Robert Konitzer Childrens Trust c/o Andrew Richard {136 Benson Rd  |Leland LaSalle / IL [60531 9/18/2006
Kenitzer Adams
8 On-going
Robert Mickey 7615 Grange Halt Rd Garden Boene / L }61038 8/28/2006
Pralrie Banus 9506
6 On-going
Robert Murphy B25 W State St Ste Geneva LaSalte / IL [60134 11/29/2006
103A Adams
& On-going
Ronald & Cathlean Petersen N 3809 {39th} Rd Serena LaSate / IL | 60549 10/26/2006
Serena
5 On-going
Ronal G. Masear Trust 101 528 State Rie 23 Somonauk  |DeKalb / iL }e0552] 8/17/2006
Victor 3102
5 On-going
|Ronald Widman 1918 E 25th Rd Ransom LaSalle / iL | 604701 1/132007
Brookfield
8 On-going
HRnsamond C. Ham & Willburt D. Ham |c/o Experience 836 Custer Ave |Evanston rLaSalle ! IL 60202 11/28/2006
Builders LEC Fall River
7 On-going
[Rowoldt Trust #1/William & Frieda c/o Linda & Mike 2818 Stinson Poplar Grove |Boone / IL | 61065 B/28/2006
Rowoldl |Maloney Street Spring
5 On-going
Russell E. & Marie R. Thompson 3323 E 2153rd Rd Ottawa LaSalle / IL |61350 7/18/2006
Rutiand .
S On-going
Ruth B Smith, Trusts #101 & 102 318 Rolfe Rd DeKalb DeKalb / i [60115] 12/20/2006
Afton 3150
8 Cn-going
Ruth M. Erickson Trustee under Trust [312 South Green {Sandwich LaSalle f IL |60548 10/6/2006
Agreement dated St Adams
7/2/04, afka Ruth M.
Erickson; and Shidey
Clairmont
& Cn-going
Sally P Peliing, Trustee 704 Kenmare Dr Burr Ridge  |LaSalle / i | 60527 612006
Rutland
5 Cn-going
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Sally Robertson, et al 335 Eastwood Rd Chapel Hill |LaSalle/ [ NC [27514 9/20/2006
Rutland
9 On-going
Samuel & Violet M. Deverell 30151 Giidden Rd Kingston DeKalb / IL |60145 1M2f2007
Kingston 8233 .
6 Cn-going
Samuel E. Parr 1628 Columbus St, $0ttawa [LaSalle / It |61350 11/29/2006
Ste. 109 Rutland
10 0On-going
Sandra A. Burnidge 41 W. 947 Big Hampshire |Boone / IL {60140 12/15/2008
Timber Rd Boone
13 Cn-going
Sherrie Bourdages 8075 Elva Rd DeKalb DeKalb / IL §60115 11272006
DeKalb 8907
9 On-going
Shirley M. Book as Trustee under the |22414 Streit Rd  [Harvard Boone / IL |600334 12/13{2006
Provisions of a Trust LeRoy 8329
lAgreement dated
26th day of Juna,
1881, known as the
Shirley M. Book
Declaration of Trust
% Mike Book,
Trustee .
] Cn-going
|Simpson Family Farm Altn: Roy Van Ostran [PO Box 426 Bourbonnais |LaSalle / IL |60814] #1/15/2006
Rutland 0426
9 On-going
Soloman Management Group, LLC ~ [1415 N Thaicher i'River Forest [LaSake/ IL |60305 91572006
Adams )
B On-going
Stacey L. and Karlene M. Dalder 11625 S Countyline Somonauk  [LaSalle / IL |60552 4/24/2006
Rd Adams
5 On-going
Stanley & Norma Colver 12812 Grange Hall Capron Boone f IL 61012 12/19/2006
Rd Boone 9659
1 On-going
Stanley R. & Sylvia Fowler 1305 Fowler Rd Belvidere Boone / IL |61008 12/6/2006
Spring 9345 N
] On-going
Stephante Krzyzowski Family LTD 95507 Famswarth Aurora |DeKalb ¢ IL 60504 6/27/2006
Prinrshp Ave Victor 8764
] On-gaing
Steven E Gahm RR 1, 2482 N 13th Streator LaSalle / IL |61364} 8/24/2006
Rd |Allen
3] On-going
Sue E. Dolder 331 N View fHinckley LaSalie f IL |66520 8/20/2006
Serena .
] On-going
Susan J Shive, Life Estate and Thea [c/o Hertz Fanmn P.O.Box 907 De¥alb Livingston /] 1L |60115 TM9/2006
Shive and Benay Shive |Management, Atten; Sunbury
Richard Grever
7 On-going
Susan Warren Trust 40-433200 c/o Alvin Warren 3326 W Gate [Rockiora DeKall / IL j61108; 9/15/2006
[Py Victor 5960
6 On-going
Synnesivedt Company Attn: David Qlson 24550 W Hwy Round Lake [Boone / IL }60073 4/3/2006
120 LeRoy
3 On-going
T. Creedon, Jr. & P. Hanley 2828 Emerald Dr Cttawa LaSalle / IL 61350 9/19/2006
Rutland
8 On-going
'Tend Farms Trust c/o Martin Goodrich &2020 Aberdeen  |Sycamore DekKalt / IL |60178 10/6/2006
‘Waddell Inc. Attn: Ct | Aftan
Jack Goodrich and
|5teve Diedrich
8 On-going
Terrence J, McCormick, etal 2560 E 1251st Rd Ottawa jLaSale / IL |61350 40/24]2006
Grand
Rapid & On-going
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No. of
County Contacts Last Date Date of Status of
Address Address2 City Township Zip Made Cantacted First Offer Negotiations
Terry R. & Sherrie M. Martin 8060 Minnegan Rd Waterman  [DeKalb / 10/7/2008
Afton 7112
10 On-going
Thad Jehnson and Brandi Johnson  [6431 State Line Rd rPoplar Grove |Boone | H 61095 11712006
LeRoy
1 Cn-going
Thomas E. Braden Successor Trustee 352 N 325 E Valparaiso  Livingston /] IN | 46383 10/24/2006
under Trust Esmen
Agreement and
Warranty Deed
establishing the
|Mildred M. Braden
Trust dated 10-27-
1977, Life Estates to
Betty Jean Annett
and Robert Q. Annett
undivided /2 interest
5 On-going
Thomas 5. Alexander Trust P O Box 831 45303 Norris Rd jAurora DeKalb / IL | 60507 1/12/2007
(60506-8931) [Mayfield 0831
9 On-going
Troy Smith / Smith and Ferrell 711 W Joliet St Ottawa LaSalle f IL |61350 12/18/2006
Rutiand
12 On-going
Virgil & Norma Larson 26764 N 1400 E Rd Comett Livingston /] IL |61319, 11/3/2006
Sunbury 6131
6 On-going
Wagner Limited Partnership Verbat 9937 SRte 53  [Naperville DeKalb / IL }60564 7/10/2006
Communication only: Clinton
Andrew White, Atty
10 On-going
Walter G & Janice Lambert Trust 84-200 & 84-  [22335 Neison Rd [DeKalb DeKalb / IL. §60115 9/11/2006
201 DeKalb 8319
5 On-going
Wayne & Rena Riebe 1212 4¢-HRd Ottawa LaSalle / IL {61350 1/2/2007
Fall River
11 On-going
Wayne Ollmann & Sharon Ollmann  [34915 Snake Rd Kingston DeKalb / IL 60145 1/12/2007
Kingston 8004
4 On-going
Weslay Thorson 26758 N 1100 East Comell Livingston /] 1. [61319¢ 10/24/2006
Rd Esmen 6131
1" On-going
William & Phyllis Durdan 2214 £. 22nd Re Grand Ridge |LaSalle/ IL |61325 1/4/2007
Grand
Rapids 4 On-going
William Geiger, et al 18 Spring St Rivertan LaSalle / iL 62571 10/21/2006
Grand .
P 4 On-going
Wiliiam R Ahlberg, Lesley, Kirsten & |5166 Fern Hill Rd Belvidere IBoune! IL |61008] 10/2412006
Lisa Ahlberg Spring 2073
5 On-going
Wiiliam T. Andree, Trustee and 123056 E 3153 N Rd Blackstorne  |Livingston /| L [61313] 5/8{2006
IMarilyn R Andree, Trustee Sunbury 6131
5 On-going
Willis F. Heide & Donna Rae Heide  [7828 S Mayfield Rd DeKalb DeKalb / L. |60115] 4/13/2006
Mayfield 8300
5 On-going
Wilma J. Wesson Trust 3292 Leland Rd Lelang DeKalb / IL 160531 111672007
Victor 8018
k) On-going
WinTrust Asset Management Co., Custodian for Jack  |1440 N Lake Chicago LaSalle / IL |60610 10/23/2006
N.A. Fisher Roth IRA Shore Dr Grand
Rapids 8 On-going
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A_R., Sr. &E_ L Wills 395 S. Di Paolo Drive Coal City L 60416 4 11/29/06 On-going
Allen Twp Caom Cons School #85 c/o Lois Smith, Treasurer |R #1 Streator IL 61364 4 112107 On-going
Amoco Pipeline Company c/o BP America, Inc. PO Box 1548 Warrenville iL 60555 1 9/30/06 On-going
Anthony Farm c/o Robert Dieken PO Box 536 Streator IL 61364 4 11/3/06 Qn-going
|Bemie Bols 603 Feeney Drive Minooka IL 60447 3 1115007 On-geing
Betty K. Wemner & Donald Werner, Sr. [26945 S. Kankakee Street Manhattan L 60442 4 11/16/06 On-going
Beverly Trust #8-8750 c/o John Cullick PO Box 398 S. Wilmington [ IL 60474 1 9/20/06 On-going
ofo Property Tax
BNASF Raitway Company Department PO Box 961089 FT Worth TX 76161 2 1428106 On-going
12419 Mackinac
Brian Lagiglia Trust #13295 Road Homer Glen L 60491 4 11/14/06 On-going
Bryce A. & Julie Leake 5485 S Gonnam Road Verona IL 60479 3 12/5/06 On-going
Bumneft, Jr. & Debra S. Isham,
Trustee's |PO Box 325 Mazon It 60444 3 11/8/06 Ongoing
Calvin & Irma Applegate Trust 12403 E 3153 North Place Blackstone . 61313 2 115107 On-gaing
Carper / Priest Family LTD Partnership}1921 Teal Drive Carsan City MV 89701 2 H/20/06 On-going
CECO Employee Recreation Elk Grove
Association tfo Richard Friebus 1122 Home Avenue |Village IL 60007 7 11107 On-going
Charfes & Joyce Taity Trust 2498 N 15th Road Streator L 61364 5 14107 On-going
Charlie & Brenda Maier 2203 E 29th Avenue Seneca IL 61360 6 1507 On-going
Coal City Area Club 345 5. Broadway Street Coal City IL 60416 5 10{26/06 On-going
Coal City Cusd #1 100 S. Baima Street Coal City I 60416 2 9/30/06 On-going
Coal City United Methodist Church 6805 E McAidle Road Coal City L 60416 3 10/26/06 On-going
Commenwealth Edison Company Attn: Tax Department PO Box 767 Chicago IL 60690 2 11/21/06 On-going
Dana L. Russell 1425 Lantern Lane Morris IL 60450 1 10/26/06 On-going
Dravid A. Sinnott PO Box 126 Verona iL 60479 4 11/8/06 On-going
Davld F. Grohne 25907 W Murphy Road Wilmington iL 60451 4 11/13/06 On-geing
David Gilchrist 9658 Horne Lane Esterc FL 33928 4 11/1/06 On-going
€0914-
David Gunter & Joan McCauley PO Box 426 Bourbonnalis 18 0426 3 113/07 On-going
Donald Borchardt & Margaret

Barchardt 16065 W. Hoff Road Manhattan 13 60442 3 12/5/06 On-going
Donald J. Talty 2526 N 15th Road Streator IL 61364 2 12/19/06 On-going
Denald J. Waldvogel 26779 N. 02900 E Road Dwight L 60420 2 1/4/07 On-going
Donald Wemer, Jr. 12738 W. Offner Road Manhattan v 60442 4 11/6/06 On-going
Doris A. Madison 12 Wamen Drive Mazon L 60444 4 11/8/06 On-going
Elvin W. & Dorothy L. Wills 220 E. Third Street Coal City IL 60416 5 11/14/06 On-going
Eric Misener et al 2355 5 Haddon Rd Mazon L 60444 5 1/45/07 On-going
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Edand A. Peterson 1125 Darby Lane Roselle i 60172 3 115107 On-going
Federico Fajardo 314 Rowell Avenue Joliat I 50433 6 11427106 Qn-geing
Flora L. Gallagher Trust 1176 Banbury Lane New Lenox IL 60451 2 11/16/06 On-going
FMB / Joliet Trust 5986 c/o Dollinger Channahon 0 60410 4 1/9/07 On-going
|Francine J. Martens Trustee 3012 Harris Joliet It 60436 3 115107 On-going
Freemen Trotter, et al Trustee PO Box 127 Coal City L 60416 4 11/28/06 On-going
George E. Trotter 2032 SE Lacolina Drive Santa Anna CA 92705 2 7125/08 On-gaing
30550 S Ragain
George Ragain Trust 6166 Lane Wilmington IL 60481 4 11/28/06 On-going
George Sutton, et al 5285 W Prairie Road [Verona IL 60479 2 11/14/06 On-going
Gerald Davidson, et al 24901 Canal Road Minooka [ 60447 3 12/4/106 On-going
Gerald V. O'Connor 19464 W. Peotone Road Wilmington IL 60481 4 11/4/06 On-going
Geraldine O'Laughiin 65149 N Knox Avenue Chicago L 60646 6 115107 On-going
H. James & Lorriane E. Spangler Spangler Family Trust 8 Vale Court Moaline L 61265 4 1113/06 On-going
Helen J. Knibbs, Trustee 4803 S Buffalo Road Verona It 60479 4 1113/06 On-going
Hughie & Betty Leake Clark Street Verona iL 60479 5 117106 On-going
1st National Bank of
lllinois Valley Investment Company Atin: Farm Manager Dwight Dwight IL 60420 3 11/14/06 On-going
J.E,Jr. &J.E. &E. A Wison 85 S, Carbon Hill Road Coal Gity iL 60416 3 1112106 On-geing
Jack A. & Deborah L. Lindemulder PO Box 621 Manhattan IL 60442 3 11/2/06 On-going
Jackie Benoit & Hazel Larmore 2465 W Gardner Road Dwight L 60420 3 112107 On-going
James E. & Bemice Lardi 24304 Murphy Road Wilmington L 60481 3 10/26/06 On-going
James Gorman 30643 5. 5T 53 Wilmingten It 60481 3 10M19/06 On-going
James M. Vermoch Trust 6883 21550 Portrush Run [Estero FL 33928 1 9/30/06 On-golng
James P. & Joyce E. Baskerville &
Ruth Ann Baskerville 26955 S. Gougar Road Manhattan IL 60442 2 9/30/06 On-going
Jim & Margaret Furto 17123 Hare Road Minooka i 80447 5 12/11/06 On-going
5305 Commonwealth Westemn
John & Lillian Denbesten Avenue Springs IL 60558 4 11/28/06 On-going
John Baudino 7745 S Swell Road Verona IL 60479 3 - 11/16/06 On-going
John Hiarz 4345 S Verona Road Verona IL 60479 3 11/8/06 On-going
John J. Nugent 28106 S. Cedar Road [Manhattan B 80442 2 11/21/06 On-going
clo First National Bark of
John M. Damgard, It Dwight PO Box 10 Dwight iL 60420 3 11/14/06 On-going
John 8. Kloski 440 N. Mary Street Coat City IL 60416 2 9/30/06 On-going
1040 5. Jugtown
John W, McLuckie Trustee Road Coal City It 60416 3 10/20/06 On-going
85377-
Julian Gorman P O Box 1055 Carfree AZ 1055 3 10/25/06 Qn-going
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Jutie E. Mehochko 400 Jonguil Mazon IL 60444 2 11507 On-going
Trust ZLT0215 cjo Noel . |370 W. Divison
Kankakee Federal Trotter Street Coal City I 60418 4 11/28/06 On-going
Kankakee Federal-Savings Bark, 125 South School
Trustee c/o Andrew J. Pristach Road St Anne IL 60964 3 o7 On-going
|Kathleen Kurtenbach PO Box 55 Verona I 60479 3 11/1/06 On-going
IKathryn Keck, Trustee 510 Narvick Avenue Maorris IL 60450 6 12/6/06 On-going
lKeith R. Martin P.O. Box 861 6520 Kinsman Road [Kinsman IL 60437 2 12/4/06 On-going
Kenneth R. Pheifer 5600 S lliinois RT 47 Mazon IL 60444 4 115/07 On-geing
Kent Land Development, LLC 1488 S. Broadway Road Caal City IL 60416 3 11/2/06 On-going
Kevin J. & Ellen C. Darby 30725 S. Old Chicago Wilmington I 650481 4 11114106 On-going
Larry & Chend Goodwin 26415 S. Gougar Road Manhattan IL 60442 3 11/30/08 On-going
Larry D. Thorson 1754 Schubert Drive Moarris I 650450 4 1/15/07 On-going
Leon E. & Lois M. Geiss 20862 W. Peotone Road Wilmingtan IL 60481 7 11121/06 On-going
Aringion
Leonard G. Larson Trust 5173 23 N. Reuter Drive |Heights IL 60005 6 12/19/06 On-going
Lester & Florence Ryan 1563 E 2B8th Road Ransom IL 60470 2 12/22/108 On-going
Lioyd Bisping PO Box 654 New Lenox IL 650451 3 11/22/06 Ongoing
Lois Robb 1734 36th Street Moline IL 51265 3 1/15/07 On-geing
29212 5. Wamer Bridge
Loretta Long Road Manhattan IL 60442 2 11/18/06 On-going
31891 5. Wamer
Loretla Tulley, et al |0JD Farm Acct Bridge Wilmington IL 60481 3 11/6/06 On-going
Luciite Cave lPO Box 84 Grand Ridge IL 61325 5 114407 On-going
I 30115 Readman
Mae & Kenneth K. Readman Trust Larry J. Readman, Trustee|Lane Wilmington L 60481 1 10/18/06 On-going
Mari Jane Baudino 7745 S Swell Road Varona IL 60479 3 11/16/06 On-going
Trustee, Susan Lindeed & Danief
Cooke 41100 S, Stone Avenue |La Grange IL 60525 2 11/7/06 On-going
Mary Ellen Allegretti, Trustee Trust 4640 18 Glengarry Lane  JAurora IL 60506 4 11/17/06 On-going
|Mary K. Spangler 18240 Commercial Street Wilmington IL 60481 2 1117106 On-going
Mazon Township PO Box 159 |Mazon IL 60444 2 115/07 On-going
|Michael & Cynthia Ruder 15698 E 23th Road IRansom L 60470 5 1/10/07 On-going
IMichaeI & Sandra Nugent 30737 8. Riley Road Wilmington iL 60481 2 10/19/06 On-going
| 17338 W Arsenal
Michael E. Quigley Trust 345 Road Wilmington I 80481 5 11/2/06 On-going
Naomi Francolse 2075 S. Jugtown Road Coal City 8 80416 5 10/26/06 On-going
Nicholson Partners, LP 1125 Lakeridge Road Danville i 61832 3 11/27/08 On-going
INom\an & Joann Wills 3505 E Reed Road Mazon IL 60444 5 11806 On-going
Patrick M. & Timothy K. Carey 6060 S Johnny Run Kinsman IL 60437 3 1118107 On-going
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Rache! Riley Revocable Trust 360 Wellington, Apt 17-C Chicago IL 60657 3 10/19/06 On-going
Ransom Fertilizer Sales, Inc. P O Box 26 108 W Campbell Ransom L 60470 5 12/19/06 On-going
Richard J. Lutz & Jean A, Janz &
Teresa M. Blank 1089 Oak Street Wenona L 61377 5 11114/06 On-going
Rink Farms, Inc. 24332 Strip Mine Road Wikmington IL 60481 3 11/14/06 Ongoing
Estate of E. William 3185 5. Hadden
Robert A. Walker, as Representative |Walker Road Mazon IL 60444 3 11107 Ongoing
|Robert M. Tulley 31891 S. Wamer Bridge Wilmington IL 60481 3 14/6/06 On-going
Ronald Wolfe 65-1/2 W. Division St Coal City I 60416 2 10/18/06 On-going
Ruth Harrell Revocable Living Trust  {c/o Barbara Thompson 2515 State Rte 126 [Plainfiekd IL 60544 3 11117/06 On-going
Ruth Hollis 961 Capitol Bivd Corydon N 47112 3 7125106 On-going
Scott & Melissa Fierro 30310 S Kavanaugh Wilmington Ik 60481 4 11/28/06 On-going
92037-
Sharpless Family Partnership c/o Janet D. Shamless 79060 La Jota Way |La Jolla CA 3325 4 1/8/07 Ongoing
Terry & Carol Hamilton 529 E Mesa Dr Godiey IL 60407 4 10/20/06 On-going
Thomas A. Tiotter 6640 E. McArdle Road Coal City iL 60416 2 TIZSI06 On-going
Vearl & Dehorah Hurst 2624 N 15th Road Ransorm It 60470 4 113107 On-going
Vernon & Sylvia Hauschitd PO Box 158 Ruidoso NM 88355 1 11/4/06 On-going
Viltage of Coal City 515 S. Broadway Street Coai City IL 60416 3 11/2106 Cr-going
Village of Verona PO Box 21 Verona IL 60479 4 12/8/06 On-going
20244 N T01st Avenue,
Viola Ramsay Unit 2065 Pearia AZ 85382 5 1/9/07 On-going
Vil W. Wolfanger 703 E. Kent Street Streator IL 61364 6 5107 On-going
Vivian Fisher & Margaret Hoyland 1120 Chesson Court Wilmington L 60481 2 117106 On-going
Vulcan Lands, Inc. 747 E 22nd Street Lombard IL 60148 3 10/24{/06 On-going
Walter A. & Lynn Mahaffey L675 N. Fifth Avenue Coal City IL 60416 2 9/30/06 On-going
66 N, Chicago

Weitendorf Ent. Inc. Trust 1637, Austin Street Joliet iL 60432 5 11/115/06 On-going
Willlam H. & Maxine L. Sproull 421 Betty Street Verona IL 60479 3 11/3/06 On-going
Willlam J. Stahler 820 S. Jugtown Road Coal City IL 60416 6 12/8/06 On-going
William T. Kruger, Jr. & Marilyn F.
Kruger 1479 E. 30th Road Ransom IL 60470 4 1207 On-going
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ATTESTATION
For
Responses to ICC Staff Data Requests ENG 1.44 - ENG 1.52

PROVINCE OF ALBERTA )

)
CITY OF EDMONTON )

DALE BURGESS, being first duly sworn on oath, deposes and states that he has read
the responsas to Staff Data Requests ENG 1.44 through ENG 1.52 and the answers
made therein are true, comrect and complete to the best of his knowledge and belief.




